

PORTUGUESE SOCIAL INVESTMENT TASKFORCE

Workplan

July 2015



Funded by
the European Union





WORKPLAN AND CALENDAR

Launching meeting,
4 July, 9:00

- Taskforce launches
- Canada and UK experience

Sub group paralel meetings,
2 and 6 October

- Validate the scope of the work
- Initial discussion on priority areas

Taskforce meeting #2,
7 November, 9:00

- Validation of priority areas
- Brainstorm workshops
- EVPA experience

Sub group paralel meetings,
January (tbc)

- Presentation and discussion of the analysis undertaken by SIL/SF
- Initial proposal of recommendations

Taskforce meeting #3,
6 February, 9:00

- Validate findings
- Initial feedback to recommendations

Thematic workshops,
Feb/April (tbc)

- Test hypothesis tested during the analysis
- Collect feedback by a wider audience

First draft of the report
End of April

- First draft of the Taskforce Report for first round of feedback

Taskforce meeting #4,
8 May, 9:00

- Finalise report and final comments

Public event: launch of the report
3 July

- Public presentation of the Taskforce report and recommendations